
Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21310A10

Activity Filter * Starts In FY *
WBS No: 1FCD0A Title: MATERIAL CONTROL ACCOUNTABILITY
Activity ID: 1F21310A10 Description: MCA Management/NMA/SPA Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 3,724 3,724 112,264 242,939 355,203 409,98754,7850
2 SPA/Management 1.00 each 1,862 1,862 64,808 100,744 165,552 197,17831,6260

Total for Activity 1F21310A10: 5,585 177,072 343,683 520,755 607,16686,4110

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor increase 1,555 hrs.           Each                         11,040 hours
       2) Subcontractor increase $684,490     l Lot                         $720,300.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. 
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 6 FTEs x 1840 hours = 11,040 hours.      
       2) 6 Sub Contractors x $121K ea  = $726,000.00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 620.58 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.3612
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 3,102.92 HoursS100S750 P140STRAIGHT TIME BASE
9200 Hours 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Material StewardshipNONE Linear 242,938.80 DollarsK150SA5H 0000SUBCONTRACTED SRVS
720300 Subcontract 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support a department consisting of 17.6 FTEs and 3 subcontractors with a total budget of 1.7M dollars.
Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 3 FTE x 1,840 hours    1 Lot                           5,520 hours
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21310A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

        2) A5C Supplies                       1 Lot                            $65,000.00
        3) A5M Training/Travel                15 Trips @ $1500.                $22,500.00
        4) A5H Subcontract (3 Subs) x $70.4K each  1 Lot                      $211,201.50
                                   
Basis for adjustment:
        1)  The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.
        2) In an effort to reduce costs, the supply budget was reduced by 11%.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 620.58 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.3612 Years
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 1,241.17 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedNONE Linear 21,922.84 DollarsS100SA5C 0000SUPPLIES
65000 Dollars 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Material StewardshipNONE Linear 71,232.88 DollarsK150SA5H 0000SUBCONTRACTED SRVS
211202 Dollars Subcontract 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedNONE Linear 7,588.67 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
15 trips 0.3612 Years1500 per trip

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Activity ID: 1F21311A10 Description: MCA Management/NMA/SPA FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 8,481 8,481 255,712 484,756 740,468 828,94488,4760
2 SPA/Management 1.00 each 4,241 4,241 147,617 286,168 433,785 484,86151,0760
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 360,375 360,3750360,375

Total for Activity 1F21311A10: 12,722 403,329 770,924 1,534,628 1,674,180139,552360,375
Line Item 1 - Nuclear Material Accountability

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor increase 1,555 hrs.           Each                         11,040 hours
       2) Subcontractor increase $595,190     l Lot                         $631,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. 
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21311A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

       1) 6 FTEs x 1840 hours = 11,040 hours.      
       2) 5 Sub Contractors x $126,200.00 ea  = $631,000.00

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 7,067.77 HoursS100S750 P140STRAIGHT TIME BASE
9200 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 484,756.50 DollarsK150SA5H 0000SUBCONTRACTED SRVS
631000 Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - SPA/Management

Resources

BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support the SPA Department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 3 FTE x 1,840 hours    1 Lot                           5,520 hours
        2) A5C Supplies                       1 Lot                            $65,000.00
        3) A5M Training/Travel                15 Trips @ $1500.                $22,500.00
        4) A5H Subcontract (3 Subs) x $95K each  1 Lot                        $285,000.00
                                   
Basis for adjustment:
        1)  The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.
        2) In an effort to reduce costs, the supply budget was reduced by 11%.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,827.11 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21311A10

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 49,935.30 DollarsS100SA5C 0000SUPPLIES

65000 Dollars 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 218,947.10 DollarsK150SA5H 0000SUBCONTRACTED SRVS
285000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 17,285.29 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
15 trips 0.941500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 259,625.10 DollarsZDEPTCON 0000CONTINGENCY

259625 DollarsFactors
No DepartmentNONE Linear 100,749.50 DollarsZDEPTESC 0000ESCALATION

100750 DollarsFactors
Activity ID: 1F21312A10 Description: MCA Management/NMA/SPA FY04 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 7,068 7,068 219,680 484,756 704,437 766,38761,9500
2 SPA/Management 1.00 each 4,241 4,241 147,617 213,185 360,803 402,43141,6280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 165,537 165,5370165,537

Total for Activity 1F21312A10: 11,308 367,298 697,942 1,230,776 1,334,354103,578165,537

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor decrease 285 hrs.             Each                          9,200 hours
       2) Subcontractor increase $595,190     l Lot                         $631,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project.  Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 5 FTEs x 1840 hours = 9,200 hours     
       2) 5 Sub Contractors x $126,200.00 ea  = $631,000.00

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21312A10

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 5,654.21 HoursS100S750 P140STRAIGHT TIME BASE

7360 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 484,756.50 DollarsK150SA5H 0000SUBCONTRACTED SRVS
631000 Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - SPA/Management

Resources

BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support the SPA Department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 3 FTE x 1,840 hours    1 Lot                           5,520 hours
        2) A5C Supplies                       1 Lot                            $65,000.00
        3) A5M Training/Travel                15 Trips @ $1500.                $22,500.00
        4) A5H Subcontract (2 Subs) x $95K each  1 Lot                        $190,000.00
                                   
Basis for adjustment: Adjustments have been made according to Site closure assumptions.
        1)  The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.
        2) In an effort to reduce costs, the supply budget was reduced by 11%.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year. Adjustments have been made according to Site closure assumptions.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,827.11 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 49,935.30 DollarsS100SA5C 0000SUPPLIES
65000 Dollars 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 145,964.70 DollarsK150SA5H 0000SUBCONTRACTED SRVS
190000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 17,285.29 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
15 trips 0.941500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21312A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 53,311.40 DollarsZDEPTCON 0000CONTINGENCY

53311.4 DollarsFactors
No DepartmentNONE Linear 112,225.50 DollarsZDEPTESC 0000ESCALATION

112226 DollarsFactors
Activity ID: 1F21313A10 Description: MCA Management/NMA/SPA FY05 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 4,241 4,241 147,617 145,965 293,582 344,95351,3710
2 SPA/Management 1.00 each 1,414 1,414 75,554 101,407 176,961 203,25426,2930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 290,131 290,1310290,131

Total for Activity 1F21313A10: 5,654 223,172 247,372 760,675 838,33977,664290,131

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor decrease 3,965 hrs.           Each                          5,520 hours
       2) Subcontractor increase $154,190     l Lot                         $190,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 3 FTEs x 1840 hours = 5,520 hours     
       2) 2 Subcontractors x $95K each  $190,000.00

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,827.11 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 145,964.70 DollarsK150SA5H 0000SUBCONTRACTED SRVS
190000 Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21313A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Description:
Labor and supplies needed to manage and administratively support the SPA Department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 1 FTE x 1,840 hours    1 Lot                           1,840 hours
        2) A5C Supplies                       1 Lot                            $25,000.00
        3) A5M Training/Travel                8 Trips @ $1500.                 $12,000.00
        4) A5H Subcontract (1 Sub) x $95K     1 Lot                            $95,000.00
                                   
Basis for adjustment:
        1)  The decrease in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity and adjustments made according to Site closure assumptions.
        2) In an effort to reduce costs, the supply budget was reduced.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedNONE Linear 19,205.88 DollarsS100SA5C 0000SUPPLIES
25000 Dollars 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 72,982.35 DollarsK150SA5H 0000SUBCONTRACTED SRVS
95000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 9,218.82 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
8 trips 0.941500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 205,205.40 DollarsZDEPTCON 0000CONTINGENCY

205205 DollarsFactors
No DepartmentNONE Linear 84,925.79 DollarsZDEPTESC 0000ESCALATION

84925.8 DollarsFactors
Activity ID: 1F21314A10 Description: End of MCA Management/NMA/SPA Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 707 707 27,896 0 27,896 50,11622,2200
2 SPA/Management 1.00 each 0 0 0 3,073 3,073 3,07300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,931 28,931028,931

Total for Activity 1F21314A10: 707 27,896 3,073 59,901 82,12122,22028,931
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21314A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor decrease 5,805 hrs.             Each                          3,680 hours
       2) Subcontractor decrease $35,810.00     -0-                              -0-
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 2 FTEs x 1840 hours = 3,680 hours     
       2) 0 Sub Contractors

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 353.39 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.940.25
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 353.39 HoursS100S750 P140STRAIGHT TIME BASE
1840 Hours 0.940.25

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support a department consisting of 17.6 FTEs and 3 subcontractors with a total budget of 1.7M dollars.
Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) decrease 2,460 hrs     1 Lot                             -0- hours
        2) A5C Supplies decrease $63K         1 Lot                            $10,000.00
        3) A5M Training/Travel                4 Trips @ $1500.                  $6,000.00
        4) A5H Subcontract                    1 Lot                            -0-
                                   
Basis for adjustment:
        1) Adjustments were made according to Site closure assumptions.
        2) Adjustments were made according to Site closure assumptions.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Adjustments were made according to Site closure assumptions.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21314A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

SPA

Historical Data Source - FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01
Item Desc - Labor and supplies needed to manage and administratively support a department consisting of 17.6 FTEs and 3 subcontractors with a total budget of 
1.7M dollars.
Breakdown of Historical Data:
 Item - Administrative Support
 Units - ea
 Unit Cost - Labor (750)              2,460 hours
             A5C (Supplies)           $73,000
             A5M Travel/Training      $43,000
             A5H Travel/Training      $43,000

 Unit Cost Adjustment factor - 11% decrease in supplies, 42% decrease in training, 124% increase in labor.         
 Revised Unit Cost - Labor (750)           0 hours
                     A5C Supplies          $10,000 
                     A5M Training/Travel   $6,000
                     A5H Subcontract      0
                                   
 Basis for adjustment - In an effort to reduce costs, the supply budget was reduced by 11%.  The amount of travel/training was also decreased 42% in an effort to 
reduce costs . The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.

Historical Data Source -  FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01
Item Desc - Labor and Subcontract services necessary to support Safeguards programmatic activities (ie. IRAP/Self-Assessments/ACIs, 
Training/Procedures,Measurement Control and TID Program).
Breakdown of Historical Data:         
 Item -Programmatic Support
 Units - ea
 Unit Cost -  Labor (straight time - 750) 4405 hrs 
              Subcontractor dollars (A5H) - $46,125
 Unit Cost Adjustment factor - Straight time labor costs Inreased by 50%. Subcontractor costs (A5H) increased by 82%.
 Revised Unit Cost - Labor (straight time - 750) 8736 hrs 
                     Subcontractor dollars (A5H) $251,174
 Basis for adjustment - The 50% Increase in labor and the 80% increase in subcontractor costs results from funding for this task being moved from the Project 
WADs to this Wadlet.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNONE Linear 1,920.59 DollarsS100SA5C 0000SUPPLIES

10000 Dollars 0.940.25
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedNONE Linear 1,152.35 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
4 trips 0.940.251500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 18,263.59 DollarsZDEPTCON 0000CONTINGENCY

18263.6 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21314A10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 10,667.85 DollarsZDEPTESC 0000ESCALATION

10667.9 DollarsFactors
Activity ID: 1F21315A10 Description: MCA Management/NMA/SPA Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 9,023 9,023 272,034 593,339 865,373 995,133129,7600
2 SPA/Management 1.00 each 4,511 4,511 157,040 304,434 461,473 536,38174,9080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,442 80,442080,442

Total for Activity 1F21315A10: 13,534 429,073 897,773 1,407,289 1,611,957204,66880,442

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor increase 1,555 hrs.          Each                          11,040 hours
       2) Subcontractor increase $690,190    l Lot                          $726,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 6 FTEs x 1840 hours = 11,040 hours     
       2) 6 Sub Contractors x $121,000. ea  = $726,000.00

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,503.78 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 7,518.90 HoursS100S750 P140STRAIGHT TIME BASE
9200 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 593,339.20 DollarsK150SA5H 0000SUBCONTRACTED SRVS
726000 Subcontract

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support the SPA department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21315A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 3 FTE x 1,840 hours    1 Lot                           5,520 hours
        2) A5C Supplies                       1 Lot                            $65,000.00
        3) A5M Training/Travel                15 Trips @ $1500.                $22,500.00
        4) A5H Subcontract (3 Subs) x $95K each  1 Lot                        $285,000.00
                                   
Basis for adjustment:
        1)  The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.
        2) In an effort to reduce costs, the supply budget was reduced by 11%.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,503.78 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 3,007.56 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 53,122.66 DollarsS100SA5C 0000SUPPLIES
65000 Dollars

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 232,922.40 DollarsK150SA5H 0000SUBCONTRACTED SRVS
285000 Dollars Subcontract

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 18,388.61 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
15 trips 1500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,238.15 DollarsZDEPTCON 0000CONTINGENCY

48238.2 DollarsFactors
No DepartmentNONE Linear 32,204.32 DollarsZDEPTESC 0000ESCALATION

32204.3 DollarsFactors
Activity ID: 1F21316A10 Description: MCA Management/NMA/SPA Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 1.00 each 8,481 8,481 255,712 557,739 813,451 903,71790,2660
2 SPA/Management 1.00 each 4,241 4,241 147,617 286,168 433,785 485,89452,1090
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 205,422 205,4220205,422

Total for Activity 1F21316A10: 12,722 403,329 843,906 1,452,658 1,595,033142,375205,422
Line Item 1 - Nuclear Material Accountability

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21316A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor decrease 285 hrs.             Each                          11,040 hours
       2) Subcontractor increase $690,190     l Lot                         $726,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 6 FTEs x 1840 hours = 11,040 hours     
       2) 6 Sub Contractors x $121,0000.00 ea  = $726,000.00

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 7,067.77 HoursS100S750 P140STRAIGHT TIME BASE
9200 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 557,738.80 DollarsK150SA5H 0000SUBCONTRACTED SRVS
726000 Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support the SPA Department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 3 FTE x 1,840 hours    1 Lot                           5,520 hours
        2) A5C Supplies                       1 Lot                            $65,000.00
        3) A5M Training/Travel                15 Trips @ $1500.                $22,500.00
        4) A5H Subcontract (3 Subs) x $95K each  1 Lot                        $285,000.00
                                   
Basis for adjustment:
        1)  The increase in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity.
        2) In an effort to reduce costs, the supply budget was reduced by 11%.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21316A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,827.11 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 49,935.30 DollarsS100SA5C 0000SUPPLIES
65000 Dollars 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 218,947.10 DollarsK150SA5H 0000SUBCONTRACTED SRVS
285000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 17,285.29 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
15 trips 0.941500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 140,483.80 DollarsZDEPTCON 0000CONTINGENCY

140484 DollarsFactors
No DepartmentNONE Linear 64,938.51 DollarsZDEPTESC 0000ESCALATION

64938.5 DollarsFactors
Activity ID: 1F21320A10 Description: MCA/NMC Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 9,309 9,309 289,335 365,801 655,136 796,332141,1960
2 Emergency Response Support 1.00 each 0 0 0 0 0 000

Total for Activity 1F21320A10: 9,309 289,335 365,801 655,136 796,332141,1960
Line Item 1 - Nuclear Material Control

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 15 FTEs x 1840 hours                       Hours              27,600 hours
       2) 11 Sub Contractors x $98.6K ea                 1 Lot         $1,084,579.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21320A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,861.75 HoursS100S750 M020STRAIGHT TIME BASE

5520 Hours 0.3612
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 7,447.02 HoursS100S750 P140STRAIGHT TIME BASE
22080 Hours 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Material StewardshipNONE Linear 365,800.80 DollarsK150SA5H 0000SUBCONTRACTED SRVS
1084579 Dollars Subcontract 0.3612 Years

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Emergency Response Support

Resources

BOE Historical Data Source;
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor required to provide Vault/Vault type room alarm response

Breakdown of Historical Data:                  Units:                  Unit Cost:
 Item: 1) Alarm Response (751)                Overtime Hours             3,238 hours
 
 Unit Cost Adjustment factor:              Revised Units:           Revised Unit Cost:
       1) Decrease all hours                   Overtime Hours             -0- hours
 
 Basis for adjustment: To ensure 24 hour protection on weekends/AWS/Holidays.
Decrease due to Management Decision to charge all Emergency Response directly to individual projects requiring the support.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 0.00 HoursS100S751 P140OVERTIME BASE & PRE.

0 Hours 0.3612 Years
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1F21321A10 Description: MCA/NMC FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 14,136 14,136 478,884 510,877 989,760 1,155,454165,6940
2 Emergency Response Support 1.00 each 631 631 16,097 0 16,097 21,6665,5690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 326,353 326,3530326,353

Total for Activity 1F21321A10: 14,767 494,980 510,877 1,332,209 1,503,472171,263326,353
Line Item 1 - Nuclear Material Control

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21321A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 10 FTEs x 1840 hours                       Hours               18,400 hours
       2) 7 Sub Contractors x $95K ea                 1 Lot               $665,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 4,240.66 HoursS100S750 M020STRAIGHT TIME BASE

5520 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 9,894.87 HoursS100S750 P140STRAIGHT TIME BASE
12880 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 510,876.50 DollarsK150SA5H 0000SUBCONTRACTED SRVS
665000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Emergency Response Support

Resources

BOE Historical Data Source;
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor required to provide Vault/Vault type room alarm response

Breakdown of Historical Data:                  Units:                  Unit Cost:
 Item: 1) Alarm Response (751)                Overtime Hours             3,238 hours
 
 Unit Cost Adjustment factor:              Revised Units:           Revised Unit Cost:
       1) Increase 50 hours                   Overtime Hours             3,288 hours
 
 Basis for adjustment: To ensure 24 hour protection on weekends/AWS/Holidays.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year. Adjustments have been made according to Site closure assumptions.

Only 25% of this is required as the vaults are gone December 02.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 631.49 HoursS100S751 P140OVERTIME BASE & PRE.

3288 Hours 0.940.25
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 236,084.90 DollarsZDEPTCON 0000CONTINGENCY

236085 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21321A10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 90,267.74 DollarsZDEPTESC 0000ESCALATION

90267.7 DollarsFactors
Activity ID: 1F21322A10 Description: MCA/NMC FY 04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 12,722 12,722 442,852 510,877 953,729 1,078,613124,8840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,012 154,0120154,012

Total for Activity 1F21322A10: 12,722 442,852 510,877 1,107,741 1,232,625124,884154,012

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Control

Resources

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 9 FTEs x 1840 hours                        Hours               16,560 hours
       2) 7 Sub Contractors x $95K ea                 1 Lot               $665,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 4,240.66 HoursS100S750 M020STRAIGHT TIME BASE

5520 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 8,481.32 HoursS100S750 P140STRAIGHT TIME BASE
11040 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 510,876.50 DollarsK150SA5H 0000SUBCONTRACTED SRVS
665000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 50,447.85 DollarsZDEPTCON 0000CONTINGENCY

50447.9 DollarsFactors
No DepartmentNONE Linear 103,564.40 DollarsZDEPTESC 0000ESCALATION

103564 DollarsFactors
Activity ID: 1F21323A10 Description: MCA/NMC FY05 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21323A10

Activity Filter * Starts In FY *
1 Nuclear Material Control 1.00 each 5,654 5,654 183,649 72,982 256,631 320,54163,9100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 171,466 171,4660171,466

Total for Activity 1F21323A10: 5,654 183,649 72,982 428,098 492,00763,910171,466

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Control

Resources

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 4 FTEs x 1840 hours                        Hours               7,360 hours
       2) 1 Sub Contractors x $95K ea                 1 Lot               $95,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 4,240.66 HoursS100S750 P140STRAIGHT TIME BASE
5520 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 72,982.35 DollarsK150SA5H 0000SUBCONTRACTED SRVS
95000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 121,809.60 DollarsZDEPTCON 0000CONTINGENCY

121810 DollarsFactors
No DepartmentNONE Linear 49,656.75 DollarsZDEPTESC 0000ESCALATION

49656.8 DollarsFactors
Activity ID: 1F21324A10 Description: End of MCA/NMC Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 353 353 9,008 18,246 27,253 34,4287,1750
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,970 19,970019,970

Total for Activity 1F21324A10: 353 9,008 18,246 47,223 54,3987,17519,970
Line Item 1 - Nuclear Material Control

BOE Nuclear Material Controls (NMC)
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21324A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 1 FTE x 1840 hours                         Hours               1,840 hours
       2) 1 Sub Contractor x $95K ea                 1 Lot               $95,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

NMC

1 FTEs * 1,840 hours
1 Sub Contractors * 95K ea

Historical Data Source - FY99Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01
Item Desc - Labor required to provide V/VTR access, calculate rollup and perform custodian duties.
Breakdown of Historical Data:
 Item - ea
 Units - Labor (750)hrs 
 Unit Cost - 4963 hrs
 Unit Cost Adjustment factor  38%

 Revised Unit Cost - 
         labor - 1,840 hrs
   Subcontract -95,000
 Basis for adjustment - The 38% decrease in labor results from the cost of

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 353.39 HoursS100S750 P140STRAIGHT TIME BASE

1840 Hours 0.940.25
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 18,245.59 DollarsK150SA5H 0000SUBCONTRACTED SRVS
95000 Dollars Subcontract 0.940.25

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,971.30 DollarsZDEPTCON 0000CONTINGENCY

12971.3 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21324A10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,998.59 DollarsZDEPTESC 0000ESCALATION

6998.59 DollarsFactors
Activity ID: 1F21325A10 Description: MCA/NMC Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 21,053 21,053 662,776 931,690 1,594,466 1,910,610316,1440
2 Emergency Response Support 1.00 each 2,687 2,687 68,496 0 68,496 101,16932,6730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 106,656 106,6560106,656

Total for Activity 1F21325A10: 23,740 731,272 931,690 1,769,618 2,118,435348,817106,656

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Control

Resources

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 14 FTEs x 1840 hours                       Hours              25,760 hours
       2) 12 Sub Contractors x $95K ea                 1 Lot            $1,140,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 4,511.34 HoursS100S750 M020STRAIGHT TIME BASE

5520 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16,541.58 HoursS100S750 P140STRAIGHT TIME BASE
20240 Hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 931,689.60 DollarsK150SA5H 0000SUBCONTRACTED SRVS
1140000 Dollars Subcontract

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - Emergency Response Support
BOE Historical Data Source;

FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor required to provide Vault/Vault type room alarm response

Breakdown of Historical Data:                  Units:                  Unit Cost:
 Item: 1) Alarm Response (751)                Overtime Hours             3,238 hours
 
 Unit Cost Adjustment factor:              Revised Units:           Revised Unit Cost:
       1) Increase 50 hours                   Overtime Hours             3,288 hours
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21325A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment: To ensure 24 hour protection on weekends/AWS/Holidays.
 This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,687.19 HoursS100S751 P140OVERTIME BASE & PRE.

3288 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 64,352.63 DollarsZDEPTCON 0000CONTINGENCY

64352.6 DollarsFactors
No DepartmentNONE Linear 42,303.21 DollarsZDEPTESC 0000ESCALATION

42303.2 DollarsFactors
Activity ID: 1F21326A10 Description: MCA/NMC Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 1.00 each 21,053 21,053 662,776 866,471 1,529,247 1,763,207233,9600
2 Emergency Response Support 1.00 each 2,687 2,687 68,496 0 68,496 92,67624,1790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 277,386 277,3860277,386

Total for Activity 1F21326A10: 23,740 731,272 866,471 1,875,130 2,133,269258,139277,386

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Control

Resources

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 14 FTEs x 1840 hours                       Hours               25,760 hours
       2) 12 Sub Contractors x $95K ea                 1 Lot            $1,140,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 4,511.34 HoursS100S750 M020STRAIGHT TIME BASE

5520 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21326A10

Activity Filter * Starts In FY *
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16,541.58 HoursS100S750 P140STRAIGHT TIME BASE

20240 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Material StewardshipNONE Linear 866,471.40 DollarsK150SA5H 0000SUBCONTRACTED SRVS
1140000 Dollars Subcontract 0.93

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2 - Emergency Response Support

Resources

BOE Historical Data Source;
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor required to provide Vault/Vault type room alarm response.

Breakdown of Historical Data:                  Units:                  Unit Cost:
 Item: 1) Alarm Response (751)                Overtime Hours             3,238 hours
 
 Unit Cost Adjustment factor:              Revised Units:           Revised Unit Cost:
       1) Increase 50 hours                   Overtime Hours             3,288 hours
 
 Basis for adjustment: To ensure 24 hour protection on weekends/AWS/Holidays.
 This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,687.19 HoursS100S751 P140OVERTIME BASE & PRE.

3288 Hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 190,658.20 DollarsZDEPTCON 0000CONTINGENCY

190658 DollarsFactors
No DepartmentNONE Linear 86,728.09 DollarsZDEPTESC 0000ESCALATION

86728.1 DollarsFactors
Activity ID: 1F21G01A10 Description: ROCKMAS System Operation & Maint 1 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8D8000100 LANMAS/ROCKMAS 1.00 each 0HC 0 0 105,085 105,085 105,08500
Total for Activity 1F21G01A10: 0 0 105,085 105,085 105,08500

Line Item 8D8000100 - LANMAS/ROCKMAS
BOE Historical Data Source - FY00 Actual Cost report 002a dated 10/1/00 for Wadlet 1.1.07.02.01.03.01

Item Desc -  Subcontractor services necessary to support a LAN based Safeguards Accountability Network and Database. 

Breakdown of Historical Data:
 Item - Subcontractor Labor
 Units - ea
 Unit Cost - Subcontractor Cost (A5H)$350,000.00
 Unit Cost Adjustment factor - Reduced $38,436.00

 Revised Unit Cost - $311,570.00
 Basis for adjustment - Management decision for budget reductions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
1 year.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21G01A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SecurityNONE Linear 105,084.60 DollarsK275SA5H 0000SUBCONTRACTED SRVS

311570 $ 0.3612 Years
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1F21G01A12 Description: ROCKMAS System Operation & Maint FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8D8000100 LANMAS/ROCKMAS 1.00 each 0HC 0 0 286,045 286,045 286,04500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,024 15,024015,024

Total for Activity 1F21G01A12: 0 0 286,045 301,070 301,070015,024

Cost Element Skill Quantity UnitsCurve

Line Item 8D8000100 - LANMAS/ROCKMAS

Resources

BOE Historical Data Source - FY00 Actual Cost report 002a dated 10/1/00 for Wadlet 1.1.07.02.01.03.01
Item Desc -  Subcontractor services necessary to support a LAN based Safeguards Accountability Network and Database. 
Breakdown of Historical Data:
 Item - Subcontractor Labor
 Units - ea
 Unit Cost - Subcontractor Cost (A5H)$350,000
 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - No Change
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SecurityNONE Linear 286,045.10 DollarsK275SA5H 0000SUBCONTRACTED SRVS

350000 $ 1 Years
0.81727 SYS 060300] Target Adj FY01-05 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,009.57 DollarsZDEPTCON 0000CONTINGENCY

9009.57 DollarsFactors
No DepartmentNONE Linear 6,014.89 DollarsZDEPTESC 0000ESCALATION

6014.89 DollarsFactors
Activity ID: 1F21G02A10 Description: ROCKMAS System Operation & Maint 2 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8D8000100 LANMAS/ROCKMAS 1.00 each 0HC 0 0 1,081,445 1,081,445 1,081,44500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 282,965 282,9650282,965

Total for Activity 1F21G02A10: 0 0 1,081,445 1,364,410 1,364,4100282,965
Line Item 8D8000100 - LANMAS/ROCKMAS

BOE Historical Data Source - FY00 Actual Cost report 002a dated 10/1/00 for Wadlet 1.1.07.02.01.03.01
Item Desc -  Subcontractor services necessary to support a LAN based Safeguards Accountability Network and Database. 
Breakdown of Historical Data:
 Item - Subcontractor Labor
 Units - ea
 Unit Cost - Subcontractor Cost (A5H)$350,000
 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - No Change
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21G02A10

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

SecurityNONE Linear 1,081,445.00 DollarsK275SA5H 0000SUBCONTRACTED SRVS
350000 $ 0.944.022 Years

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 181,752.90 DollarsZDEPTCON 0000CONTINGENCY

181753 DollarsFactors
No DepartmentNONE Linear 101,212.20 DollarsZDEPTESC 0000ESCALATION

101212 DollarsFactors
Activity ID: 1F21G03A10 Description: End of ROCKMAS System Operation Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8D8000100 LANMAS/ROCKMAS Operation & Maint. 1.00 each 0HC 0 0 67,221 67,221 67,22100
8D8000110 Final Disposition 1.00 each 0EE 0 0 14,769 14,769 14,76900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 50,028 50,028050,028

Total for Activity 1F21G03A10: 0 0 81,990 132,018 132,018050,028

Cost Element Skill Quantity UnitsCurve

Line Item 8D8000100 - LANMAS/ROCKMAS Operation & Maint.

Resources

BOE Historical Data Source - FY01 Actual Cost report 002a dated 10/1/01 for Wadlet 1.1.07.02.01.03.01
Item Desc -  Subcontractor services necessary to support a LAN based Safeguards Accountability Network and Database. 
Breakdown of Historical Data:
 Item - Subcontractor Labor
 Units - ea
 Unit Cost - Subcontractor Cost (A5H)$175,000

 Unit Cost Adjustment factor - 8% decrease in Sub Contractor Cost (A5H)
 Revised Unit Cost - Subcontractor Cost (A5H) $ 350,000
 Basis for adjustment - The 8% decrease in A5H dollars is due to the fact that system will only operate for 3 months in FY 2006. Tasks during the final month 
will will be associated with disassembling the RockMAS/LANMAS system and disposition the database.  The cost for these tasks are captured under a separate item 
under this activity (See 8D8000110).

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SecurityNONE Linear 67,220.59 DollarsK275SA5H 0000SUBCONTRACTED SRVS

350000 $ 0.940.25 Years
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 8D8000110 - Final Disposition

Resources

BOE Estimators Experience - Estimator has been responsible for maintaining and supporting the RockMAS/LANMAS database and associated hardware/software over the life 
of the system.  He is therefore qualified to estimate the labor required to dismantle said system and disposition the database.  
Experience Item Desc - Disassemble the RockMAS/LANMAS accountability network and transmit LANMAS database to SRS.
Breakdown of Cost Data:
 Item - Subcontract Cost (A5H) 
 Units - ea 
 Unit Cost -  $14,583.33 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SecurityNONE Linear 14,768.96 DollarsK275SA5H 0000SUBCONTRACTED SRVS

14583.3 $ 1.21151.02283 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1F21G03A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 33,139.57 DollarsZDEPTCON 0000CONTINGENCY

33139.6 DollarsFactors
No DepartmentNONE Linear 16,888.52 DollarsZDEPTESC 0000ESCALATION

16888.5 DollarsFactors
Activity ID: 1FXXX24A10 Description: MCA/NMC FY06 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Control 0.88 each 5,654 4,960 161,095 64,020 225,115 281,17656,0610
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 238,677 238,6770238,677

Total for Activity 1FXXX24A10: 4,960 161,095 64,020 463,792 519,85356,061238,677

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Control

Resources

BOE Nuclear Material Controls (NMC)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's NMC requirements. Labor required to provide V/VTR access, calculate rollup and perform custodian 
duties.

Breakdown of Historical Data:                       Units:               Unit Cost:
 Item: 1) Labor (750)                                Hours               4,963 hours
       2) Subcontract Cost                            -0-                   -0-

 Unit Cost Adjustment Factor                  Revised Units:          Revised Unit Cost:
       1) 4 FTEs x 1840 hours                        Hours               7,360 hours
       2) 1 Sub Contractors x $95K ea                 1 Lot               $95,000.00
 
Basis for adjustment:
Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site closure assumptions.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 4,240.66 HoursS100S750 P140STRAIGHT TIME BASE
5520 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 72,982.35 DollarsK150SA5H 0000SUBCONTRACTED SRVS
95000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 175,960.60 DollarsZDEPTCON 0000CONTINGENCY

175961 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1FXXX24A10

Activity Filter * Starts In FY *
No DepartmentNONE Linear 62,716.40 DollarsZDEPTESC 0000ESCALATION

62716.4 DollarsFactors
Activity ID: 1FXXX4A10 Description: MCA Management/NMA/SPA FY06 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Nuclear Material Accountability 0.88 each 4,241 3,720 129,489 128,039 257,528 302,59045,0620
2 SPA/Management 0.88 each 1,414 1,240 66,276 88,954 155,229 178,29323,0640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 403,558 403,5580403,558

Total for Activity 1FXXX4A10: 4,960 195,765 216,993 816,315 884,44268,126403,558

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Nuclear Material Accountability

Resources

BOE Nuclear Material Accountability (NMA)

Historical Data Source:
FY99 Actual Cost Report002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and subcontracted services necessary to support the site's Nuclear Materials Management requirements.

Breakdown of Historical Data:               Units:                           Unit Cost:
 Item: 1) Labor hours                        Each                           9,485 hours
       2) Subcontractor dollars (A5H)        1 Lot                           $35,810.00
                 
 Unit Cost Adjustment Factor:           Revised Units:                 Revised Unit Cost:
       1) Labor decrease 3,965 hrs.           Each                          5,520 hours
       2) Subcontractor increase $154,190     l Lot                         $190,000.00
 
Basis for Adjustment: Based on the organization decision to fund base salaries in the Material Stewardship Project. Adjustments have been made according to Site 
closure assumptions.
This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.
       1) 3 FTEs x 1840 hours = 5,520 hours     
       2) 2 Subcontractors x $95K each  $190,000.00

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 2,827.11 HoursS100S750 P140STRAIGHT TIME BASE
3680 Hours 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 145,964.70 DollarsK150SA5H 0000SUBCONTRACTED SRVS
190000 Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Line Item 2 - SPA/Management
BOE Safeguards Program Administration (SPA)

Historical Data Source:
FY99 Actual Cost Report 002a dated 10/1/99 for WADlet 1.1.07.02.01.03.01

Item Description:
Labor and supplies needed to manage and administratively support the SPA Department.

Breakdown of Historical Data:                Units:                            Unit Cost:
 Item: 1) Administrative Support Labor        Each                            2,460 hours
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1FXXX4A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

       2) A5C (Supplies)                      1 Lot                            $73,000.00
       3) A5M Travel/Training                 1 Lot                            $43,000.00
       4) A5H Subcontracts                    1 Lot                            $43,000.00

 Unit Cost Adjustment factor:                Revised Units:               Revised Unit Cost:
        1) Labor (750) 1 FTE x 1,840 hours    1 Lot                           1,840 hours
        2) A5C Supplies                       1 Lot                            $25,000.00
        3) A5M Training/Travel                8 Trips @ $1500.                 $12,000.00
        4) A5H Subcontract (1 Sub) x $95K     1 Lot                            $95,000.00
                                   
Basis for adjustment:
        1)  The decrease in labor hours results from a consolidation of all Managerial and Administrative labor under one line item instead of distributing it 
across all line items associated with this activity and adjustments made according to Site closure assumptions.
        2) In an effort to reduce costs, the supply budget was reduced.
        3) The amount of travel/training was also decreased in an effort to reduce costs.
        4) Increase based on the organization decision to fund base salaries in the Material Stewardship Project.

This is an annual BOE calculated in FY00 Dollars and will be adjusted by the use of factoring in individual line items for the time periods of more or less than 
one year.

There is a 6% reduction per year as directed from Program Management implemented through the use of factoring.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1,413.55 HoursS100S750 M020STRAIGHT TIME BASE

1840 Hours 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedNONE Linear 19,205.88 DollarsS100SA5C 0000SUPPLIES
25000 Dollars 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Material StewardshipNONE Linear 72,982.35 DollarsK150SA5H 0000SUBCONTRACTED SRVS
95000 Dollars Subcontract 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 9,218.82 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
8 trips 0.941500 per trip

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 296,296.90 DollarsZDEPTCON 0000CONTINGENCY

296297 DollarsFactors
No DepartmentNONE Linear 107,261.10 DollarsZDEPTESC 0000ESCALATION

107261 DollarsFactors
Activity ID: 1FXXXG3A10 Description: ROCKMAS System Operation & Maint 3 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8D8000100 LANMAS/ROCKMAS 0.22 each 0HC 0 0 236,899 236,899 236,89900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 198,806 198,8060198,806

Total for Activity 1FXXXG3A10: 0 0 236,899 435,705 435,7050198,806
Line Item 8D8000100 - LANMAS/ROCKMAS

BOE Historical Data Source - FY00 Actual Cost report 002a dated 10/1/00 for Wadlet 1.1.07.02.01.03.01
Item Desc -  Subcontractor services necessary to support a LAN based Safeguards Accountability Network and Database. 
Breakdown of Historical Data:
 Item - Subcontractor Labor
 Units - ea
 Unit Cost - Subcontractor Cost (A5H)$350,000
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0A
Activity ID: 1FXXXG3A10

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - N/A

 Revised Unit Cost - No Change
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SecurityNONE Linear 1,081,445.00 DollarsK275SA5H 0000SUBCONTRACTED SRVS

350000 $ 0.944.022 Years
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 145,965.70 DollarsZDEPTCON 0000CONTINGENCY

145966 DollarsFactors
No DepartmentNONE Linear 52,840.39 DollarsZDEPTESC 0000ESCALATION

52840.4 DollarsFactors
WBS No: 1FCD0B Title: IAEA INSPECTIONS
Activity ID: 1FU8100051 Description: IAEA SAFEGUARDS OVERSIGHT FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100036 IAEA SAFEGUARDS OVERSIGHT FY00 1.00 each 162HC 162 5,736 4,110 9,846 12,6452,7990
Total for Activity 1FU8100051: 162 5,736 4,110 9,846 12,6452,7990

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100036 - IAEA SAFEGUARDS OVERSIGHT FY00

Resources

BOE Historical Data Source - Data generated from FY98 actuals.

Item Desc - Overall program management and internal/external (DOE/RFFO) support for miscellaneous activities such as equipment shipments, source control, 
equipment set up, and visit planning

Breakdown of Historical Data:
 Item - Overall program support for activity.         Units:                    Unit Cost:
        1) Hours M0202 & S090                         1 Lot                      44.39 hours
        2) Hours P140                                 1 Lot                      86.59 hours
        3) Travel                                     1 Lot                       $12,402.00

 Unit Cost Adjustment factor - Used weekly averages, adjusted by the use of factoring in individual line items for the time periods of more or less than one 
year. Hours, no change from previous years.  Travel reduced by $8,000.00.

 Revised Unit Cost - Travel $4,402.00

 Basis for adjustment - Due to Management directed funding reductions.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 40.52 HoursS100S750 M020STRAIGHT TIME BASE

43.39 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 80.85 HoursS100S750 P140STRAIGHT TIME BASE
86.59 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 40.52 HoursS100S750 S090STRAIGHT TIME BASE
43.39 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100051

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 4,110.42 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT

4402 dollars
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FU8100059 Description: MAY INSPECTIONS FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100044 MAY  INSPECTIONS FY00 1.00 each 104HC 104 2,798 242 3,040 4,4061,3650
Total for Activity 1FU8100059: 104 2,798 242 3,040 4,4061,3650

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100044 - MAY  INSPECTIONS FY00

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 Lot
 Units - dollars
 Unit Cost - $4,718.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 22.41 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.80 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.24 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.93 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.43 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 11.21 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16.81 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 11.21 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Operations SupportSECURITY GUARDS Linear 19.05 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100059

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 242.25 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FU8100060 Description: JUNE INSPECTIONS FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100045 JUNE INSPECTIONS FY00 1.00 each 104HC 104 2,798 242 3,040 4,4061,3650
Total for Activity 1FU8100060: 104 2,798 242 3,040 4,4061,3650

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100045 - JUNE INSPECTIONS FY00

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $4,718.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 22.41 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.80 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.24 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.93 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.43 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 11.21 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16.81 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 11.21 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Operations SupportSECURITY GUARDS Linear 19.05 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100060

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 242.25 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FU8100061 Description: JULY INSPECTIONS FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100046 JULY INSPECTIONS FY00 1.00 each 104HC 104 2,798 242 3,040 4,4061,3650
Total for Activity 1FU8100061: 104 2,798 242 3,040 4,4061,3650

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100046 - JULY INSPECTIONS FY00

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $4,718.00
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 22.41 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.80 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.24 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.93 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.43 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 11.21 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16.81 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 11.21 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Operations SupportSECURITY GUARDS Linear 19.05 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100061

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 242.25 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FU8100062 Description: AUGUST INSPECTIONS FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100047 AUGUST INSPECTIONS FY00 1.00 each 104HC 104 2,798 242 3,040 4,4061,3650
Total for Activity 1FU8100062: 104 2,798 242 3,040 4,4061,3650

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100047 - AUGUST INSPECTIONS FY00

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 22.41 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.80 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.24 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.93 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.43 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 11.21 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 16.81 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 11.21 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 16.81 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

Operations SupportSECURITY GUARDS Linear 19.05 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.93376  [SYS 062100] 0.933760889 - Final 
Factors

6/23/00 10:46:23 AMPage 31 of 57 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100062

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 242.25 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.93376  [SYS 062100] 0.933760889 - Final 

Factors

Activity ID: 1FU8100063 Description: SEPTEMBER INSPECTIONS FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100048 SEPTMEMBER INSPECTIONS FY00 1.00 each 92HC 92 2,489 215 2,704 3,8981,1930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 151 1510151

Total for Activity 1FU8100063: 92 2,489 215 2,855 4,0491,193151

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100048 - SEPTMEMBER INSPECTIONS FY00

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Matl Steward Steel WorkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.93 HoursKF10H750 L050STRAIGHT TIME BASE

24 hours
0.8306 SYS 060300] Target Adj FY01-05 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.49 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.99 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.83 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.97 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.95 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.97 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

Matl Steward Steel WorkersRADIATION CONTROL TECHNOLIGI Linear 14.95 HoursKF10H750 T050STRAIGHT TIME BASE
18 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors

Protective Force A-DaysSECURITY GUARDS Linear 16.94 HoursW208H751 L080OVERTIME BASE & PRE.
20.4 hours

0.8306 SYS 060300] Target Adj FY01-05 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100063

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 215.49 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.8306 SYS 060300] Target Adj FY01-05 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 87.40 DollarsZDEPTCON 0000CONTINGENCY

87.4006 DollarsFactors
No DepartmentNONE Linear 63.65 DollarsZDEPTESC 0000ESCALATION

63.6453 DollarsFactors
Activity ID: 1FU8100066 Description: IAEA SAFEGUARDS OVERSIGHT FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100036 IAEA SAFEGUARDS OVERSIGHT FY01 52.00 each 8HC 392 13,898 28,059 41,957 48,4806,5230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,688 2,68802,688

Total for Activity 1FU8100066: 392 13,898 28,059 44,646 51,1696,5232,688

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100036 - IAEA SAFEGUARDS OVERSIGHT FY01

Resources

BOE Historical Data Source - Data generated from FY98 actuals.

Item Desc - Overall program management and internal/external (DOE/RFFO) support for miscellaneous activities such as equipment shipments, source control, 
equipment set up, and visit planning

Breakdown of Historical Data:
 Item - Overall program support for activity.         Units:                    Unit Cost:
        1) Hours M0202 & S090 2.31 hr. wk.            2 Lots
        2) Hours P140  4.31 hr. wk.                   1 Lot
        3) Travel 660.25 Wk.                          1 Lot                     

 Unit Cost Adjustment factor - Used weekly averages, adjusted by the use of factoring in individual line items for the time periods of more or less than one year.

 Revised Unit Cost - N/A

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1.89 HoursS100S750 M020STRAIGHT TIME BASE

2.31 hours per week
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 3.77 HoursS100S750 P140STRAIGHT TIME BASE
4.61 hours per week

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 1.89 HoursS100S750 S090STRAIGHT TIME BASE
2.31 hours per week

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 539.60 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
660.25 dollars per week

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,594.62 DollarsZDEPTCON 0000CONTINGENCY

1594.62 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100066

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,093.73 DollarsZDEPTESC 0000ESCALATION

1093.73 DollarsFactors
Activity ID: 1FU8100067 Description: OCTOBER INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100037 OCTOBER INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100067: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100037 - OCTOBER INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100067

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100068 Description: NOVEMBER INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100038 NOVEMBER INSPECTIONS FY01 1.00 each 151HC 151 4,079 353 4,431 6,3771,9460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 335 3350335

Total for Activity 1FU8100068: 151 4,079 353 4,766 6,7121,946335

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100038 - NOVEMBER INSPECTIONS FY01

Resources

BOE Historical Data Source - Data generated from FY98 actuals.
Item Desc - The Physical Inventory Verifcation (PIV) occurs once per year and includes nondestructive assay of a sample of the safeguarded inventory.  
Preparations for this PIV are therefore more involved and the visits typically last up to one week.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $9,676.57
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 32.69 HoursR100S750 L050STRAIGHT TIME BASE

40 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 4.09 HoursR100S750 M010STRAIGHT TIME BASE
5 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1.31 HoursS100S750 M020STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.63 HoursS100S750 M020STRAIGHT TIME BASE
0.77 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 16.35 HoursS100S750 P080STRAIGHT TIME BASE
20 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 24.52 HoursS100S750 P140STRAIGHT TIME BASE
30 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100068

Activity Filter * Starts In FY *
SSOC SalariedOTHER SCIENTISTS Linear 16.35 HoursS100S750 S090STRAIGHT TIME BASE

20 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 24.52 HoursR100S750 T050STRAIGHT TIME BASE
30 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 27.79 HoursW101S751 L080OVERTIME BASE & PRE.
34 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 352.55 DollarsS100SA5C 0000SUPPLIES
425 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 200.85 DollarsZDEPTCON 0000CONTINGENCY

200.852 DollarsFactors
No DepartmentNONE Linear 134.09 DollarsZDEPTESC 0000ESCALATION

134.091 DollarsFactors
Activity ID: 1FU8100069 Description: DECEMBER INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100039 DECEMBER INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100069: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100039 - DECEMBER INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100069

Activity Filter * Starts In FY *
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE

1 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100070 Description: JANUARY INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100040 JANUARY  INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100070: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100040 - JANUARY  INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100070

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100071 Description: FEBRUARY INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100041 FEBRUARY  INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100071: 91 2,449 212 2,862 4,0301,168201
Line Item 8U8100041 - FEBRUARY  INSPECTIONS FY01

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100071

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100072 Description: MARCH INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100042 MARCH  INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100072: 91 2,449 212 2,862 4,0301,168201
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100072

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100042 - MARCH  INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100072

Activity Filter * Starts In FY *
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100073 Description: APRIL INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100043 APRIL  INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100073: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100043 - APRIL  INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100073

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES

255.6 dollars 1.015 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100074 Description: MAY INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100044 MAY  INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100074: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100044 - MAY  INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100074

Activity Filter * Starts In FY *
SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE

12 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100075 Description: JUNE INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100045 JUNE INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100075: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100045 - JUNE INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100075

Activity Filter * Starts In FY *
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE

0.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100076 Description: JULY INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100046 JULY INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100076: 91 2,449 212 2,862 4,0301,168201

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100046 - JULY INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100076

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100077 Description: AUGUST INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100047 AUGUST INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,8291,1680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201 2010201

Total for Activity 1FU8100077: 91 2,449 212 2,862 4,0301,168201
Line Item 8U8100047 - AUGUST INSPECTIONS FY01

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100077

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 120.60 DollarsZDEPTCON 0000CONTINGENCY

120.604 DollarsFactors
No DepartmentNONE Linear 80.52 DollarsZDEPTESC 0000ESCALATION

80.5167 DollarsFactors
Activity ID: 1FU8100078 Description: SEPTEMBER INSPECTIONS FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100048 SEPTMEMBER INSPECTIONS FY01 1.00 each 91HC 91 2,449 212 2,661 3,5799180
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 449 4490449

Total for Activity 1FU8100078: 91 2,449 212 3,110 4,028918449
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100078

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100048 - SEPTMEMBER INSPECTIONS FY01

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 298.91 DollarsZDEPTCON 0000CONTINGENCY

298.913 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100078

Activity Filter * Starts In FY *
No DepartmentNONE Linear 149.88 DollarsZDEPTESC 0000ESCALATION

149.883 DollarsFactors
Activity ID: 1FU8100081 Description: IAEA SAFEGUARDS OVERSIGHT FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100036 IAEA SAFEGUARDS OVERSIGHT FY02 52.00 each 7HC 369 13,064 26,376 39,440 44,0524,6120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,512 6,51206,512

Total for Activity 1FU8100081: 369 13,064 26,376 45,952 50,5644,6126,512

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100036 - IAEA SAFEGUARDS OVERSIGHT FY02

Resources

BOE Historical Data Source - Data generated from FY98 actuals.

Item Desc - Overall program management and internal/external (DOE/RFFO) support for miscellaneous activities such as equipment shipments, source control, 
equipment set up, and visit planning

Breakdown of Historical Data:
 Item - Overall program support for activity.         Units:                    Unit Cost:
        1) Hours M0202 & S090 2.31 hr. wk.            2 Lots
        2) Hours P140  4.31 hr. wk.                   1 Lot
        3) Travel 660.25 Wk.                          1 Lot                     

 Unit Cost Adjustment factor - Used weekly averages, adjusted by the use of factoring in individual line items for the time periods of more or less than one year.

 Revised Unit Cost - N/A

 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1.77 HoursS100S750 M020STRAIGHT TIME BASE

2.31 hours per week 0.94
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 3.54 HoursS100S750 P140STRAIGHT TIME BASE
4.61 hours per week 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 1.77 HoursS100S750 S090STRAIGHT TIME BASE
2.31 hours per week 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 507.23 DollarsS100SA5M 0000TRAVEL/TRAIN/RELOCAT
660.25 dollars per week 0.94

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,453.43 DollarsZDEPTCON 0000CONTINGENCY

4453.43 DollarsFactors
No DepartmentNONE Linear 2,058.59 DollarsZDEPTESC 0000ESCALATION

2058.59 DollarsFactors
Activity ID: 1FU8100082 Description: OCTOBER  INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100037 OCTOBER INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100082: 91 2,449 212 3,182 4,047864521
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100082

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100037 - OCTOBER INSPECTIONS FY02

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100082

Activity Filter * Starts In FY *
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100083 Description: NOVEMBER INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100038 NOVEMBER INSPECTIONS FY02 1.00 each 151HC 151 4,079 353 4,431 5,8711,4400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 868 8680868

Total for Activity 1FU8100083: 151 4,079 353 5,299 6,7391,440868

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100038 - NOVEMBER INSPECTIONS FY02

Resources

BOE Historical Data Source - Data generated from FY98 actuals.
Item Desc - Overall program management and internal/external (DOE/RFFO) support for miscellaneous activities such as equipment shipments, source control, 
equipment set up, and visit planning
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $9,676.57
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 32.69 HoursR100S750 L050STRAIGHT TIME BASE

40 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 4.09 HoursR100S750 M010STRAIGHT TIME BASE
5 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 3.27 HoursR100S750 M020STRAIGHT TIME BASE
4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 1.31 HoursS100S750 M020STRAIGHT TIME BASE
1.6 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.63 HoursS100S750 M020STRAIGHT TIME BASE
0.77 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 16.35 HoursS100S750 P080STRAIGHT TIME BASE
20 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 24.52 HoursS100S750 P140STRAIGHT TIME BASE
30 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 16.35 HoursS100S750 S090STRAIGHT TIME BASE
20 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 24.52 HoursR100S750 T050STRAIGHT TIME BASE
30 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 27.79 HoursW101S751 L080OVERTIME BASE & PRE.
34 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100083

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 352.55 DollarsS100SA5C 0000SUPPLIES

425 dollars 1.015 -- FY00 Escalation --
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 593.54 DollarsZDEPTCON 0000CONTINGENCY

593.543 DollarsFactors
No DepartmentNONE Linear 274.36 DollarsZDEPTESC 0000ESCALATION

274.365 DollarsFactors
Activity ID: 1FU8100084 Description: DECEMBER INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100039 DECEMBER INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100084: 91 2,449 212 3,182 4,047864521

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100039 - DECEMBER INSPECTIONS FY02

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100084

Activity Filter * Starts In FY *
SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE

12 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100085 Description: JANUARY INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100040 JANUARY  INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100085: 91 2,449 212 3,182 4,047864521

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100040 - JANUARY  INSPECTIONS FY02

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100085

Activity Filter * Starts In FY *
SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE

0.46 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100086 Description: FEBRUARY INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100041 FEBRUARY  INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100086: 91 2,449 212 3,182 4,047864521

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100041 - FEBRUARY  INSPECTIONS FY02

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors
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WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100086

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE

3 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100087 Description: MARCH INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100042 MARCH  INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100087: 91 2,449 212 3,182 4,047864521
Line Item 8U8100042 - MARCH  INSPECTIONS FY02

BOE Historical Data Source - DThis is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100087

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100088 Description: APRIL INSPECTIONS FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100043 APRIL  INSPECTIONS FY02 1.00 each 91HC 91 2,449 212 2,661 3,5258640
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 521 5210521

Total for Activity 1FU8100088: 91 2,449 212 3,182 4,047864521
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100088

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100043 - APRIL  INSPECTIONS FY02

Resources

BOE Historical Data Source - This is estimated at one visit per month with the hours per visit based on an average from FY98 actuals which reflect routine 
inspections. 
Item Desc - Planning and execution of monthly inspections includes preparation of RWPs, coordination of support organizations, accessing the vault, preparation 
of inventory paperwork, and access control.
Breakdown of Historical Data:
 Item - 1 activity
 Units - dollars
 Unit Cost - $5,808.65
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMISSION SUP SPEC I (CBLFAB,DSP, Linear 19.61 HoursR100S750 L050STRAIGHT TIME BASE

24 hours
0.81727  [SYS 060100] .9285 - Target Adj 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP L Linear 2.45 HoursR100S750 M010STRAIGHT TIME BASE
3 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 1.96 HoursR100S750 M020STRAIGHT TIME BASE
2.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.82 HoursS100S750 M020STRAIGHT TIME BASE
1 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedMANAGERS (GRADE 69 - 72) Linear 0.38 HoursS100S750 M020STRAIGHT TIME BASE
0.46 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedHEALTH PHYSICISTS Linear 9.81 HoursS100S750 P080STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedSAFEGUARDS AND OTHER SECURI Linear 14.71 HoursS100S750 P140STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedOTHER SCIENTISTS Linear 9.81 HoursS100S750 S090STRAIGHT TIME BASE
12 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 14.71 HoursR100S750 T050STRAIGHT TIME BASE
18 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Operations SupportSECURITY GUARDS Linear 16.67 HoursW101S751 L080OVERTIME BASE & PRE.
20.4 hours

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

SSOC SalariedNONE Linear 212.03 DollarsS100SA5C 0000SUPPLIES
255.6 dollars 1.015 -- FY00 Escalation --

0.81727  [SYS 060100] .9285 - Target Adj 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 356.40 DollarsZDEPTCON 0000CONTINGENCY

356.403 DollarsFactors
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Project Baseline_Devl
WBS Filter 1FCD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1FCD0B
Activity ID: 1FU8100088

Activity Filter * Starts In FY *
No DepartmentNONE Linear 164.75 DollarsZDEPTESC 0000ESCALATION

164.747 DollarsFactors
Activity ID: 1FU8100126 Description: IAEA PUSPS Project Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

8U8100037 IAEA Inspections During Processing 1.00 each 3,089EE 3,089 81,526 0 81,526 110,30528,7790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,306 16,306016,306

Total for Activity 1FU8100126: 3,089 81,526 0 97,832 126,61128,77916,306

Cost Element Skill Quantity UnitsCurve

Line Item 8U8100037 - IAEA Inspections During Processing

Resources

BOE Estimators Experience - Robert Larsen has been the project manager for the IAEA project for 3 years and has extensive experience in the escort requirements 
needed to manage the safety and security of the IAEA materials.

Experience Item Desc -  This work will involve stabilization and repackaging in the SPS, non-destructive assay for domestic and international purposes, and 
radiography to baseline characterize the container.  All of these activities must be performed under the requirements of the IAEA to maintain control of the 
material.  In addition, the IAEA may elect to take samples for subsequent destructive analysis.  The majority of the work discussed will be performed in WAD 13;  
only those costs above the baseline processing costs, such as escorting of the IAEA inspectors, will be supported from this WAD. There will be no less than two 
IAEA inspectors at the site at any given time during the process (this will be an IAEA resource commitment problem).
Breakdown of Cost Data:
 Item - IAEA monitoring and periodic sampling of material during the processing of IAEA material through the PuSPS prior to shipping to Savannah River.
 Units - hours
 Unit Cost - 3,780 hours or $122,618
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 441.33 HoursS100S750 E080STRAIGHT TIME BASE

5 days per month 6 x 6 months of processing of IAEA 2 x 2 shifts9 hours per day
1 Nuclear Material Control 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedCHEMICAL SYSTEMS OPERATOR (P Linear 882.65 HoursS100S750 R010STRAIGHT TIME BASE
5 days per month 2 Process Specialists2 x 2 shifts9 hours per day
6 x 6 months of processing of IAEA 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedRADIATION CONTROL TECHNOLIGI Linear 441.33 HoursS100S750 T050STRAIGHT TIME BASE
5 days per month 6 x 6 months of processing of IAEA 2 x 2 shifts9 hours per day
1 RCT 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

SSOC SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 441.33 HoursS100S750 T070STRAIGHT TIME BASE
1 Lab Technician 2 x 2 shifts9 hours a day5 days per month
6 x 6 months of processing of IAEA 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Protective Force B-DaysSECURITY GUARDS Linear 882.65 HoursW206H751 L080OVERTIME BASE & PRE.
9 hours a day 2 security guards5 days per month2 x 2 shifts
6 x 6 months of processing of IAEA 0.81727  [SYS 060100] .9285 - Target Adj 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,151.38 DollarsZDEPTCON 0000CONTINGENCY

11151.4 DollarsFactors
No DepartmentNONE Linear 5,154.71 DollarsZDEPTESC 0000ESCALATION

5154.71 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

168,807 5,448,092 9,218,131 18,074,411 20,160,9892,086,577

Report Totals:

Contingency 
& Escalation

3,408,188
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